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JERRY SELLERS 063015  Jerry Sellers WWTF Shop Addition - Update #5 for 06/30/15JERRY SELLERS 063015  Jerry Sellers WWTF Shop Addition - Update #5 for 06/30/15JERRY SELLERS 063015  Jerry Sellers WWTF Shop Addition - Update #5 for 06/30/15JERRY SELLERS 063015  Jerry Sellers WWTF Shop Addition - Update #5 for 06/30/15JERRY SELLERS 063015  Jerry Sellers WWTF Shop Addition - Update #5 for 06/30/15JERRY SELLERS 063015  Jerry Sellers WWTF Shop Addition - Update #5 for 06/30/15JERRY SELLERS 063015  Jerry Sellers WWTF Shop Addition - Update #5 for 06/30/15

PREC  Pre-Construction PhasePREC  Pre-Construction PhasePREC  Pre-Construction PhasePREC  Pre-Construction PhasePREC  Pre-Construction PhasePREC  Pre-Construction PhasePREC  Pre-Construction Phase
A1000 Pre-Construction Work Begin 0 0 02-Feb-15 A

A1010 Pertinent Submittals to Architect / Owner 15 4 02-Feb-15 A 06-Jul-15 0

A1030 Record Performance and Payment Bonds 1 0 03-Feb-15 A 03-Feb-15 A

A1020 Building Permit Acquisition 15 0 13-Feb-15 A 23-Mar-15 A

A1040 Perform Existing Utility Locates 3 0 20-Feb-15 A 24-Feb-15 A

CONST  Construction PhaseCONST  Construction PhaseCONST  Construction PhaseCONST  Construction PhaseCONST  Construction PhaseCONST  Construction PhaseCONST  Construction Phase
A1050 Notice to Proceed 0 0 23-Mar-15 A

A1060 Clearing & Gubbing 1 0 31-Mar-15 A 31-Mar-15 A

A1070 Foundation and Slab Cut/Fill - Balancing of Material 2 0 31-Mar-15 A 31-Mar-15 A

A1090 Formwork for Foundation & Slab on Grade 2 0 31-Mar-15 A 02-Apr-15 A

A1080 Underground Plumbing & Electrical Rough-In 2 0 02-Apr-15 A 23-Apr-15 A

A1095 CO#2 / C0 #3: Foundation Changes / Rem & Replace Unsuitable Material5 0 02-Apr-15 A 22-Apr-15 A

A1100 Termite Spray 1 0 22-Apr-15 A 22-Apr-15 A

A1110 Install Visqueen, Add Reinforcing Steel and Prepare Footer / Slab 2 0 22-Apr-15 A 23-Apr-15 A

A1120 Place Concrete Footer & Monolithic Slab 1 0 24-Apr-15 A 24-Apr-15 A

A1130 Cure Time on Slab to Allow 75% of Design Strength before Masonry 3 0 27-Apr-15 A 29-Apr-15 A

A1150 Masonry Walls including lintels, down Cells and Tie Beam 8 0 29-Apr-15 A 12-May-15 A

A1140 Cut Back Existing Roof System to Allow for New Masonry Work 1 0 04-May-15 A 04-May-15 A

A1160 Cut Existing East Block Wall for New Double Entry Door 2 0 06-May-15 A 06-May-15 A

A1180 Interior Framing Carpentry, Studs, Joists & Decking 5 0 26-May-15 A 28-May-15 A

A1170 Install New Door Frames 2 0 02-Jun-15 A 01-Jul-15 A

A1190 Install Electrical Conduits / Boxes up Masonry Walls 3 0 03-Jun-15 A 12-Jun-15 A

A1210 Install Rough-In Electrical Conduit in Ceilings 4 0 03-Jun-15 A 12-Jun-15 A

A1200 Install New SBS Roof System 5 2 08-Jun-15 A 08-Jul-15 0

A1220 Install Rough-In Plumbing in Walls for Restroom 4 0 09-Jun-15 A 01-Jul-15 A

A1320 Coordinate with City on Sanitary Hook-up outside of New Bldg 2 0 26-Jun-15 A 30-Jun-15 A

A1310 Prep Exterior Slab areas and Install 4 Exterior Bollards 2 0 28-Jun-15 A 30-Jun-15 A

A1230 Inject Foam Insulation In Masonry Walls & Spray above Ceiling 1 1 06-Jul-15 07-Jul-15 0

A1240 Install Ceiling Panels in Bldg & Wall Panels in Restroom 2 2 07-Jul-15 09-Jul-15 0

A1250 Paint Application for Ceilings Walls and Floors 3 3 09-Jul-15 14-Jul-15 0

A1260 Install Overhead Coiling Doors Coils 2 2 14-Jul-15 16-Jul-15 0

A1270 Install Plumbing Fixtures 2 2 14-Jul-15 16-Jul-15 2

A1280 Install Electrical Fixtures (Lighting and Exit Signage) 2 2 16-Jul-15 20-Jul-15 0

A1290 Installl Finish Hardware, Toilet Accessories Etc. 1 1 16-Jul-15 17-Jul-15 1

A1300 Touch-up Work  after  Various Fixtures & Devices Installed 2 2 20-Jul-15 22-Jul-15 0

A1330 F,R,P Exterior Slabs on Grade at all Doors 2 2 22-Jul-15 24-Jul-15 0

A1340 Miscellaneous Clean-up and Prep for Substantial Completion 2 2 24-Jul-15 28-Jul-15 0

A1350 Substantial Completion Milestone 0 0 28-Jul-15 0

CLOUT  Closeout PhaseCLOUT  Closeout PhaseCLOUT  Closeout PhaseCLOUT  Closeout PhaseCLOUT  Closeout PhaseCLOUT  Closeout PhaseCLOUT  Closeout Phase
A1360 Complete Punchlist Items 13 13 28-Jul-15 14-Aug-15 0

A1370 Compile & Submit Project Closeout Documentation 13 13 28-Jul-15 14-Aug-15 0

A1380 Final Completion Milestone 0 0 14-Aug-15 0
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